FIELD CHANGE MEMORANDUM

Northgate Logistics Warehouse | Cost credit authorization

TO	Project Controls and Accounts Payable
FROM	Marco Ruiz, Owner Representative
DATE	September 28, 2026
PROJECT	Northgate Logistics Warehouse
CONTRACT	NGL-25-088
CHANGE ORDER	CO-009
APPROVAL	**APPROVED**

SUBJECT: Credit for deleted west-perimeter fencing

Please remove 240 linear feet of ornamental metal fencing and the two associated vehicle gates from the west perimeter scope. The owner elected to use an existing boundary wall in this area. The credit includes material not purchased, installation labor, gate hardware, and related equipment. No substitute work is included in this request.

PRICE ADJUSTMENT

Original contract scope credit	Amount (USD)
Deletion of fencing and two gates	($8,750.00)
NET CHANGE ORDER	**-$8,750.00**

Schedule: No change to the contract completion date. Schedule impact is zero (0) calendar days.

Approved by: Dana Whitaker, Owner | Approval date: September 30, 2026

This memorandum is the written direction for CO-009. Update the contract value by deducting the credit shown above.