CHANGE ORDER PACKAGE - REVISION DISCREPANCIES

Westfield Water Treatment Upgrade | Combined cover sheet and pricing attachment

COVER SHEET - CO-021

Project	Westfield Water Treatment Upgrade
Contract number	WWT-2026-031
Change order number	CO-021
Date	November 4, 2026
Requested by	Omar Ellis, Site Superintendent
Description	Replace three raw-water transfer pumps and modify the associated base plates and electrical connections.
Amount on summary	**+$18,400.00**
Schedule impact	5 calendar days
Approval stamp	**APPROVED** - stamp dated November 5, 2026

ATTACHMENT B - REVISED PRICING WORKSHEET

Reference	WWT-2026-013 (different contract number)
Prepared date	November 6, 2026 (different from cover sheet)
Revised total	**+$14,800.00** (worksheet total)
Schedule note	9 calendar days are required for delivery and commissioning.
Signature note	Owner director countersignature outstanding; do not release purchase order.

REVIEW NOTE: The cover sheet and Attachment B disagree on contract number, date, amount, schedule impact, and final approval. Resolve the discrepancies with the project team before recording this change order as final.